Bond Construction Update

November 3, 2026

FOREST HILLS
PUBLIC SCHOOLS

Construction In Progress

Central High School

- Project goals: Create a learning environment that is comfortable, easy to use and flexible to foster opportunities for growth and creativity. Spaces for on-time collaboration, technology integration, capitalize on student talents, and welcoming and comfortable.
- Construction period: June 2025 - September 2027 with 9 phases

New Aquatic Center

- Project goals: Create a state of the art aquatic facility with a competition pool and a recreation pool allowing for large and small scale events
- Construction period: February 2026 - July 2028

Northern High Athletics Baseball/Softball Fields

- Project goals: Relocate softball field and turf both fields to create a complex-like environment This project also adds much needed parking where the current softball field is located
- Construction period: Early 2026 - Spring 2027

FH
FOREST HILLS
PUBLIC SCHOOLS

Construction In Progress

Eastern High Athletics Auxiliary Turf Field

- Project goals: Establish an auxiliary turf field to accommodate our athletic opportunities and create parity among our high schools
- Construction period: May 2026 - January 2027

Central High Athletics Baseball/Softball Fields

- Project goal: Turf both fields
- Construction period: June 2026 - January 2027

Northern Hills Middle

- Project goals: Augment the facility to reflect the culture of the school by connecting to nature, community engagement through collaborative spaces, student-centered learning spaces, and spaces to celebrate learning
- Construction period: June 2026 - June 2028

FH
FOREST HILLS
PUBLIC SCHOOLS

Construction In Progress

Ada Elementary Learning Environment

- Project goals: Make learning visible through extending classroom entries, expanding use of large group spaces, and creating collaborative learning opportunities. Create a more efficient office environment with better entrance sight lines.
- Construction period: June 2026 - September 2028 with 8 phases

Meadow Brook Elementary Learning Environment

- Project goals: Make learning visible through extending classroom entries, creating collaborative learning opportunities, creation of a STEAM classroom, and more efficient use of spaces.
- Construction period: June 2026 - September 2028 with 9 phases

FH
FOREST HILLS
PUBLIC SCHOOLS

Construction In Progress

Technology

- Structured cabling at construction sites
- Door access control
  - All buildings
  - January/February 2027 full completion

FOREST HILLS
PUBLIC SCHOOLS

Design in Progress

Northern High Learning Environment

- Remainder of building
- Out to bid October 19
- Construction begins June 2027 and ends August 2030

Current Community & Aquatics Center

- Design September/October 2025 through August 2026 - currently value engineering
- Construction begins after completion of new aquatic center

Knapp Forest Elementary Learning Environment

- Design began April 2026
- Construction period August 2027 - November 2029

FH
FOREST HILLS
PUBLIC SCHOOLS

Design in Progress

Eastern Middle/ High Learning Environment

- Design began May 2026
- Construction period April 2028 - June 2030

Central High Learning Environment

- Savings from budget vs. bid
- Small, multi-purpose addition to support instruction and athletics
- Construction period March 2028 - December 2028

FH
FOREST HILLS
PUBLIC SCHOOLS

On the Horizon


Construction


Goodwillie Environmental
- Design begins December 2026
- Construction period June 2028 - June 2029

Mechanical - Thornapple. Currently out to bid - summer 2027
Paving - Collins, Orchard View, Thornapple - summer 2027
Roofing - Ada Vista, Eastern, Maintenance - summer 2027

Technology
Classroom audio (secondary) - summer 2027

FH
FOREST HILLS
PUBLIC SCHOOLS





Aquatic Center

FOREST HILLS
PUBLIC SCHOOLS





Central High Athletics

FOREST HILLS
PUBLIC SCHOOLS

Northern High Athletics





FOREST HILLS
PUBLIC SCHOOLS

Ada Elementary





FOREST HILLS
PUBLIC SCHOOLS

Bond Construction Update

November 3, 2026

FOREST HILLS
PUBLIC SCHOOLS